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Appendix D-4: 
Construction Deliverables 

 

This appendix describes the project deliverables for all restoration projects, including 
those restoration projects where the sponsor intends to construct the project using a 
“design-build” method. This guidance is intended to ensure that project sponsors, 
evaluators, and SFRB staff have the same expectations for grant agreement deliverables. 

All restoration projects that include design elements shall follow four standard project 
development stages: Conceptual design, preliminary design, final design, and the 
construction phase. The deliverables for all projects are listed in the table below, with the 
construction and design-build deliverables highlighted. The deliverables are described in 
Appendices D 1-4. 

If the sponsor intends to deviate from the guidance in this appendix, the sponsor 
will need to answer specific questions in the salmon project proposal to be 
reviewed by the SRFB Review Panel during the application process. 
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Conceptual Design 

For restoration projects, and preliminary and final design projects, the application 
requirements in the project proposal comprise an adequate conceptual design. The 
project proposal, described in Section 4 of Manual 18, Salmon Recovery Grants, includes 
questions detailing the project overview, salmon recovery context, proposed design 
procedures, alternates considered, plan view drawing, cost estimates, schedule, and 
other technical information. 

Preliminary Project Design 

SRFB uses the term “preliminary project design” as either a final deliverable in a 
preliminary design project, or an intermediate deliverable of a final design or restoration 
project. Sponsors are required to submit to their SRFB grants manager the preliminary 
design deliverables before moving onto the final design and restoration phases. Please 
see Appendix D-2: Preliminary Design Deliverables for detailed information on the 
preliminary design process. 

Final Project Design or Design-Build Requirements 

Before awarding the construction contract or initiating construction with the sponsor’s 
own crew, the sponsor must submit the final design deliverables to his/her SRFB grants 
manager. Please see Appendix D-3: Final Design Deliverables for detailed information on 
the final design process and required pre-construction deliverables. 

Design-Build Projects 

Most SRFB sponsors complete final design reports before moving forward into 
construction. However, some SRFB sponsors prefer to proceed to construction after 
completing a preliminary design. SRFB refers to these projects as “design-build” projects. 

Design-build projects should be considered only in cases where the sponsor, designer, 
and construction crew have extensive experience and have been successful with a 
particular project type. Additionally, design-build may be considered where design is 
straightforward and sponsor liability concerns are minimal. Design-build projects 
typically develop less detailed drawings before construction than other construction 
projects. In exchange, design-build documents must include a detailed written 
description of how various project elements will be located and constructed in the field. 
Design-build projects also require the project designer to provide a high level of 
construction oversight to ensure the project goes as planned. The sponsor should be 
prepared to develop detailed, as-built drawings following construction and submit them 
to SRFB staff before project close out. Sponsors must obtain all required permits before 
construction. 
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A sponsor that intends to use the design-build method to complete a project will 
need to answer specific questions in the salmon project proposal to be reviewed by 
the SRFB Review Panel. 

The specific deliverables for design-build projects will be developed during the 
application process, based on the sponsor’s application and the SRFB Review Panel’s 
recommendations. The deliverables will be identified in the special conditions of the 
sponsor’s project agreement. 

Construction Phase 

This section identifies the required pre-construction deliverables, the construction 
management process, and “as-built” requirements. 

Pre-Construction Deliverables 

1. Control and Tenure Documentation. Before construction, sponsors must 
provide control and tenure documentation of the property being restored. See 
Manual 18, Salmon Recovery Grants, page Error! Bookmark not defined. for 
more information. 

2. Cultural Resources Review. Real property restored through RCO funding is 
subject to Governor’s Executive Order 05-05 (www.governor.wa.gov/execorders) 
or compliance with Section 106 of the National Historic Preservation Act. RCO 
requires documented compliance with the applicable cultural resources review 
process. For more information on cultural resources review, see Manual 18, 
Salmon Recovery Grants, Section 7, page Error! Bookmark not defined.. 

3. Proof of Permits. Before construction, sponsors must submit proof of permit 
receipt. Sponsors may have completed this pre-construction task in an earlier 
design phase. 

Construction Management 

To minimize unintended errors that could be introduced during construction, SRFB 
highly recommends that the project designer has direct, on-site involvement during all 
phases of construction. Some projects sponsors may have extensive construction 
experience and knowledge, and may be able to perform daily construction supervision. 
SRFB recommends that the sponsor and designer agree to some sharing of construction 
supervision responsibilities with mutual confidence required of both entities. The 
designer/engineer should be confident that the on-site construction inspector will 
recognize any problems before construction is complete, and ensure that there is daily 
communication between the construction inspector and designer/engineer. Substantial 
changes during construction should be reviewed and approved by the project 
designer/engineer before implementation. 

http://www.governor.wa.gov/execorders


Appendix D-4: Construction Deliverables 

 

Salmon Recovery Grants Manual 18  January 2013 

Post-Construction Deliverable: “As-Built Drawings” 

All changes made during construction must be documented. “As-built drawings” is the 
conventional term applied to project design drawings modified by the engineer/designer 
after completion of construction in order to clearly document what was constructed in 
the field. As-built drawings must be prepared if changes were made to the final design 
during construction and if the sponsor is using a design-build construction approach. 
These drawings shall be submitted to the SRFB grants manager after project completion. 

In lieu of the conventional as-built drawings described above, SRFB also may allow the 
sponsor to submit the following as-built documentation provided it is clearly spelled out 
in the project agreement. 

• Original final designs (if no changes were made during construction); 

• Original final designs with a list of change orders describing the construction 
changes; 

• A design memo from the designer/engineer with notations on the final 
design/construction plans identifying the changed elements of the project with 
photo-points and photographs showing the project post-construction. 
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